Nurturing Minds For a Better World

NOTICE INVITING TENDER FOR

Name of work: Construction of Permanent Campus under Phase 1 A,

SW : Supplying and Fixing of PVC Roller curtains at Malhar & Saveri Hostel blocks at

Sahyadri Campus

NIT No. 17/ITPKD/EWD/CIVIL/2023-24/034

1 Notice Inviting BID (NIT) No. 17/ ITPKD/EWD/2023-24/034
2 Date of Publication 20-10-2023,1500 hrs
3 Date / Time of closing 02-11-2023, 1500 hrs

4 Opening of Eligibility cum technical Bids

02-11-2023,1530 hrs

5 Estimated Cost put to bid

Rs.26,00,000/-

6 Earnest Money Deposit (EMD)

Rs.52,000/-

Engineering works Division

Indian Institute of Technology Palakkad
Kanjikode West, Palakkad — 678 623

Email: ewd@iitpkd.ac.in
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Indian Institute of Technology Palakkad (hereinafter called “lITPKD”) re-invites ONLINE item rate
Bids (Cover-1: Eligibility cum technical Bid, Cover-2: Financial Bid) from eligible and experienced
contractors for the above work at Main Campus, Pudussery PO, Kanjikode West, Palakkad-
678623. Interested bidders may submit their bids ONLINE at https://mhrd.euniwizarde.com/

DEFINITION

Officer inviting tender : Chairman, EWD
Engineer in charge : Executive Engineer (Civil), EWD
Accepting authority : Chairman, EWD

Standard schedule of rate : DSR 2021

Time allowed for submission of Performance security : 7 days

Maximum allowable extension with late fee at the rate of 0.1% of PS per day beyond the period

of 7 days - 5 days.

No of days from the date of issue of letter of acceptance for recurring date of start : 7 days
1.GENERAL

1.1 Indian Institute of Technology Palakkad (hereinafter called “lITPKD”) invites online item rate
tenders under two-bid System. The bid document consists of a schedule of quantities of
various items to be executed, scope of works, terms and conditions of the contract and
other  necessary  documents  can be seen and downloaded from
https://mhrd.euniwizarde.com/.

1.2  The bids will be opened by the competent authority of IIT Palakkad on behalf of the IIT
Palakkad

1.3  The bids shall be submitted online in MHRD Portal (http://mhrd.euniwizarde.com/)

1.4  The responsibility of submission of the bids on or before the last date shall rest with the
tenderer.

1.5 Canvassing whether directly or indirectly, in connection with bids is strictly prohibited and
the bids submitted by the contractors who resort to canvassing will be liable for rejection.

1.6 The bidder shall bear all costs associated with the preparation and submission of his bid
and IITPKD shall in no case be responsible or liable for those costs, regardless of the
conduct or outcome of the tender process.

1.7 IITPKD will respond to any request for clarification or modification of the Tender Document
that is received up to FIVE (05) days prior to the deadline for submission of bids prescribed
by IITPKD. For this purpose, the prospective bidder(s) requiring clarification in the Tender
Document shall notify IITPKD in writing at the address mentioned. Any such clarification,
together with all details on which the clarification had been sought, will be published on
the E-Wizard website.

1.8 Except for any such clarification by the Institute, which is expressly stated to be an
addendum/Corrigendum to the tender document issued by the Chairman, EWD, IIT
Palakkad, no written or oral communication, presentation, or explanation by any other
employee of any of the Sections/Departments of the Institute, shall be taken to bind or
fetter the Institute.

1.9 EARNEST MONEY DEPOSIT (EMD)

i.  The bidder shall furnish EMD of Rs.52,000/- (Rupees Fifty Two Thousand Only) through
an online payment gateway in the E-Wizard.

ii. Bids without paying the EMD in gateway of E- Wizard portal shall be DISQUALIFIED.

iii. EMD of the successful bidder shall be returned on receipt of the prescribed Performance
Security and after signing of the contract agreement.

iv. EMD of the unsuccessful bidders will be returned to them at the earliest after expiry of the
final bid validity and latest by the 30th day after the award of the contract.

v. 100% EMD shall be forfeited
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a. if the bidder withdraws his bid during the period of validity of the tender.
b. if the successful bidder refuses or neglects to execute the contract or fails to furnish
the required Performance Security within the time frame specified by the Institute.
c. if the successful bidder fails to execute the Contract on specified timeline
vi.  EXEMPTION OF EMD
1) The firms who are registered with National Small Industries Corporation (NSIC) / or
Small Scale Industrial (SSI)/ Micro & Small Enterprises (MSEs) are exempted from
furnishing the EMD. Self-attested photocopy of valid registration certificate issued by
competent authority for “Furniture & Fitting works / Curtain works” to be uploaded with the
eligibility bid for exemption of EMD. The benefit as above to MSMEs shall be available only
as Goods produced and service rendered by MSMEs. However, traders are excluded from
the purview of MSE Procurement Policy.
2) Startup (s): Startup(s) as recognized by the Department as Promotion of Industry and
Internal Trade (DPIIT), Govt. of India, are exempted from EMD. However, they have to
enclose valid self-attested registration certificate(s) along with the tender to this effect. All
offered products' technical Specifications and Brochures are to be submitted along with
the Technical Bid.
3) Eligible MSE and startup bidders who seek exemption from EMD as per clause no. (c)
above, if they withdraw or modify their bids during the period of validity, or if they are
awarded the contract and they fail to sign the contract, or to submit a Performance
security within the timeline defined in the bid document, they will be suspended as the
period of three years or as decided by the competent authority from being eligible to
submit bids as contracts with the entity that invited the bids.
4) Other than eligible MSE and Startup bidders, EMD: The Bidders should pay the EMD
through the E- wizard Portal.
2. ADDENDUM / CORRIGENDUM IN THE TENDER DOCUMENT
2.1. At any time prior to the deadline for submission of bids, IITPKD may, for any reason,
whether at its own initiative or in response to a clarification requested by a prospective
Bidder, modify the Tender Document by way of amendment(s)/ Corrigendum
2.2. Addendum/Corrigendum will be intimated through the E- Wizard portal and the bidders
shall ensure that the addendums are carried out in the bid before submission. The
addendums will not be published in newspapers. Bidders should regularly visit the
E-Wizard portal to keep themselves updated.
2.3. No extension in the bid due date/ time shall be considered on account of delay in
submission of bid.
3. COMPOSITION OF THE TENDER DOCUMENT
3.1 The Tender Document comprises of:
Schedule of Quantity (Annexure - 1)
Pre-qualification Criteria (Annexure-Il)
Documents to be uploaded (Annexure ll)
Format of Performance Security (Annexure-1V)
Declaration (Annexure-V)
Fall clause notification certificate (Annexure VI)
g) Letter of Transmittal (Annexure - VII)
h) Details of similar work (Annexure - VIII)
(i) Performance report for the completed works (Annexure -IX)
The bidder shall not make or cause to be made any alteration, erasure or obliteration to the text of
the Tender Document.

DA

)

AAA,_\,_\AAA
) (o}
g S

= =

Digitally signed by N
THENMOZHI
Date: 2023.10.20 15:07:05 IST



4. LANGUAGE/FORMAT/SIGNING OF THE BID

4.1. The bid prepared by the Bidder and all correspondence and documents related to the
tender exchanged by the Bidder and IITPKD shall be in English and the Contract shall be
construed and interpreted in accordance with that language. If any of the brochures,
leaflets or communication is prepared in any language other than English, a translation of
such document, correspondence or communication shall also be provided at the cost and
risk of the bidder. The translation so provided shall prevail in matters of interpretation. The
bidder, with respect to such documents, correspondence and communications, shall bear
the costs and risks of such translation.

4.2. The bid shall not contain any internalizations, erasures, overwriting, except to correct
errors made by the bidder, in which case the person or persons signing the bid shall initial
such corrections with date.

5. Bids submitted in any mode other than ONLINE will be rejected outright. No prices should

be included in the technical bid. Financial Bid should be filled as per the format given in the

financial bid document. Indicating Price in the eligibility bid will be disqualified.

6. ITEM RATE CONTRACT

The bidder should quote the ltem rate for each item. If any cells (Rates) left Blank in the Financial

bid (Cover 2), then the same will be treated “ZERO”. Contractor must ensure to quote the rate in

prescribed columns. The column meant for quoting rate in figures appears in Yellow color and the

moment rate is entered, it turns sky blue. In addition to this, while selecting any of the cells a

warning appears that if any cell is left blank the same shall be treated as ZERO. Therefore, if any

cell is left blank and no rate is quoted by the bidder, the rate of such an item shall be treated as

“0” (ZERO). However, if a tenderer quotes nil rates against each item in item rate tender or does

not quote any percentage above/below on the total amount of the tender or any section / subhead

in percentage rate

tender, the tender shall be treated as invalid and will not be considered as lowest tenderer.

7. CONFORMITY OF THE TENDER DOCUMENT

The bid document consisting of specifications, the schedule of quantities of various items to be

executed and the terms and conditions of the contract and other necessary documents can be seen in

the tender document.

8. PERIOD OF VALIDITY OF BIDS

Bids shall remain valid for a period of 30 days after the date of deadline for submission of bids

prescribed by the Institute.

9. MODIFICATION AND WITHDRAWAL OF BIDS

The bidders may modify or withdraw the bid after submission only through ONLINE mode, within

the period of deadline for submission of bids. No bids can be modified subsequent to the

deadline for submission of Bids. No bids can be withdrawn in the interval between the bid
submission deadline and the expiration of the bid validity period.

10. OPENING AND EXAMINATION OF BIDS

10.1. The Technical bids will be opened on the prescribed date and time as mentioned in the
Bid document in ONLINE mode.

10.2. The Institute will evaluate the technical bids for the eligibility criteria. Those bids, who
satisfy the eligibility criteria will be considered for opening their financial bids. Those bids
which are found to be either non-responsive, not satisfying the eligibility criteria will not be
considered for opening their financial bids and will be rejected.

10.3. The date of opening of financial bid (cover 2) will be intimated later to the eligible bidders
through E- wizard portal.

10.4. Arithmetical errors will be rectified on the following basis. If there is a discrepancy between
the unit price and the total price, which is obtained by multiplying the unit price and
quantity, or between subtotals and the total price, the unit or subtotal price shall prevail
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and the total price shall be corrected. If there is a discrepancy between words and figures,
the amount in words shall prevail.

11. CLARIFICATION OF BIDS

During the bid evaluation, the Institute may, at its discretion, ask the Bidder for a clarification of its
bid. The request for clarification and the response shall be through ONLINE mode ONLY and no
change in the price or substance of the bid shall be sought, offered or permitted.

12. AWARD CRITERIA

The competent authority on behalf of the IIT Palakkad does not bind itself to accept the lowest or
any other bid and reserves to itself the authority to reject any or all the bids received without
assigning any reason. All bids in which any of the prescribed conditions is not full fill including that
of conditional rebate is put forth by the bidders shall be summarily rejected. The competent
authority on behalf of the IIT Palakkad reserves to himself the right of accepting the whole or any
part of the bid and the bidders shall be bound to perform at the rates quoted.

13. INSTITUTE RIGHT TO ACCEPT/REJECT BIDS

The Institute reserves the right to accept or reject any bid or to annule the bidding process and
reject all bids at any time prior to Contract award, without thereby incurring any liability to the
Bidders.

14. AWARD OF WORK/PURCHASE ORDER

Prior to the expiration of the period of bid validity, the institute will issue the Work Order to the
successful Bidder in writing. The Work Order will form part of the Contract.

15. CONTRACT AGREEMENT

On receipt of work Order from the Chairman (EWD), the successful bidder shall sign with the date
on each page of the work order and return it to the Chairman EWD, along with the Performance
Security. Copy of Work Order duly signed by the successful Bidder on each page shall constitute
the Contract Agreement.

16. PERFORMANCE SECURITY

Within SEVEN DAYS of receipt of notification of award from the Chairman EWD, the successful
Bidder shall furnish the performance security equal to 5% of the Contract value The Performance
Security shall be valid all along the contract period and shall extend up to sixty (60) days after the
date of completion of work accepted by the Engineer in Charge.

The performance security shall be a bank guarantee (in the format as provided in (in the format as
provided in Annexure- IV of the bidding documents) issued by any Scheduled Bank in India
acceptable to the Purchaser or a Demand Draft favoring, INDIAN INSTITUTE OF TECHNOLOGY
PALAKKAD payable at PALAKKAD. The performance security shall be returned to the contractor
not later than fifteen (15) days after its expiration.

16.1 WARRANTY
The bidder should offer the warranty period of minimum “TWO YEARS” for the manufactured
materials. Additional Security deposit, ie, 2.5% of Gross value work done will be withheld against the
warranty period and the withheld amount will be released after completion of warranty period. The
Security deposit will be collected by deductions from the running account bills at 2.5%

16.2 Defect Liability Period: The Defect Liability Period for the work shall be ONE YEAR for all the
items from the date of completion.

16.3 SECURITY DEPOSIT : 2.5% of tendered value. The contractor whose tender is accepted will also
be required to furnish by way of Security Deposit for the fulfilment of his contract, an amount equal to
2.5% of the tendered value of the work.Fixed Deposit Receipt of a Scheduled Bank or will also be
accepted for this purpose provided confirmatory advice is enclosed. The security deposit of the
contractor shall not be refunded before the expiry of defect liability period.

17. CONTRACT DOCUMENTS

All documents forming part of the Contract (and all parts of these documents) are intended to be
correlative, complementary and mutually explanatory. The Contract shall be read as a whole. The
order of precedence of the Contract documents shall be as follows:
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1. Contract Agreement

2. All other Forms

3. Bid documents
17. AMENDMENT TO CONTRACT
No amendment or other variation of the Contract shall be effective unless it is in writing, is dated,
expressly refers to the Contract and is signed by a duly authorized representative of each party to
the Contract.

18. CONTRACTORS RESPONSIBILITIES

The Contractor’s obligations involve:

The work shall be executed as per Schedule of quantity / CPWD specifications and as per
direction of Engineer /officer in charge of IIT Palakkad.

The contractors are advised to make site visits before participating in the tender. No such
escalation claims will be entertained once taken up the work for any items mentioned in the
schedule of quantity. The supplying materials related to work completion, necessary
transportation permits should be taken care of by the contractor.The work to be completed by the
contractor at site including loading unloading transportation, handling & rehandling and required
manpower charges etc.

19. TIME ALLOWED FOR CARRYING OUT THE WORK

The time allowed for carrying out the work will be 60 days from the date of start. The date of start
shall commence from the 7th day of issue of work order. The agency shall complete the work
within the period specified in the tender document and sign the work order or within the period
mutually agreed between Institute and Contractor.

20. TERMS OF PAYMENT

No Advance payment will be made. Running account shall be made by the Executive Engineer,
EWD as per the Execution of items in the BOQ. Gross work to be done together with net payment
/adjustment of advances for material collected, if any, since the last such payment for being
eligible to interim payment - Rs.5 Lakhs

The final bill shall be submitted by the contractor in the same manner as specified in interim bills
within three months of physical completion of the work or within one month of the date of the final
certificate of completion furnished by the Engineer-in-Charge whichever is earlier.

No further claims shall be made by the contractor after submission of the final bill and these shall
be deemed to have been waived and extinguished. Payments of those items of the bill in respect
of which there is no dispute and of items in dispute, for quantities and rates as approved by
Engineer- in-Charge, will, as far as possible be made within the period specified here in under, the
period being reckoned from the date of receipt of the bill by the Engineer-in- Charge, complete
with account of materials issued by the Department and dismantled materials.

(@) If the Tendered value of work is up to 1 Crore : 2 months

(b) If the Tendered value of work is more than Rs 1 Crore and up to Rs. 10 Crore : 3 months

20. TAXES AND DUTIES

The Contractor should ensure payment of all taxes, GST, levies and charges assessed by all
municipal, state or national government authorities, in connection with the Goods and Services
supplied under the Contract. Nothing extra shall be paid on any account. Rates quoted shall be
inclusive of all taxes and duties

21.ASSIGNMENT

The agency shall not assign to any third party of the awarded Contract or any part thereof without
the prior written consent of the Institute

22. GOVERNING LAW

The Contract shall be governed by and interpreted in accordance with the laws of India.

23. TIME AND EXTENSION FOR DELAY

The time allowed for execution of the Works shall be 60 days or the extended time in accordance

Digitally signed by N
THENMOZHI
Date: 2023.10.20 15:07:05 IST



with these conditions given below shall be the essence of the Contract. The execution of the
work shall commence from such time period as mentioned in the Bid or from the date of handing
over of the site, notified by the Engineer-in-Charge, whichever is later. If the Contractor commits
default in commencing the execution of the work as aforesaid, the performance guarantee shall
be forfeited by the Engineer in Charge and shall be absolutely at the disposal of the Institute
without prejudice to any other right or remedy available in law.

23.1 If the work(s) be delayed by:-

(i) force majeure, or

(i) abnormally bad weather, or

(iii) serious loss or damage by fire, or

(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the
trades employed on the work, or

(v) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in
executing work not forming part of the Contract, or

(vi) any other cause like above which, in the reasoned opinion of the Engineer-in-Charge is
beyond the Contractor's control.

then upon the happening of any such event causing delay, the Contractor shall immediately give
notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best
endeavors to prevent or make good the delay and shall do all that may be reasonably required to
the satisfaction of the Engineer-in-Charge to proceed with the works. The contractor shall have
no claim of damages for extension of time granted or rescheduling of milestone/s for events
listed in sub clause 25.2.

The contractor shall have no claim of damages for extension of time granted or rescheduling of
milestone/s for events listed in sub clause above

23.2 In case the work is hindered by the Department or for any reason/event, for which the
Department is responsible. The authority as indicated in Bid , if justified, give a fair and
reasonable extension of time and reschedule the milestones for completion of work Such
extension of time or rescheduling of milestone/s shall be without prejudice to any other right or
remedy of the parties in contract or in law; provided further that for concurrent delays under this
sub clause and sub clause to the extent the delay is covered under sub clause above the
contractor shall be entitled to only extension of time and no damages. Request for rescheduling
of Milestones or extension of time and no damages.

23.3 Request for rescheduling of Milestones or extension of time,to be eligible for consideration,
shall be made by the Contractor in writing within fourteen days of the happening of the event
causing delay on the prescribed forms i.e. Form of application by the contractor for seeking
rescheduling of milestones or Form of application by the contractor for seeking extension of time
respectively to the authority as indicated in Bid. The Contractor shall indicate in such a request
the period by which rescheduling of milestone/s or extension of time is desired. With every
request for rescheduling of milestones, or if at any time the actual progress of work falls behind
the approved programme by more than 10% of the stipulated period of completion of contract,
the contractor shall produce a revised programme which shall include all details of pending
drawings and decisions required to complete the contract and also the target dates by which
these details should be available without causing any delay in execution of the work. A recovery
as specified in Bid shall be made on a per day basis in case of delay in submission of the revised
programme.

23.4 In any such case the authority as indicated in Bid may give a fair and reasonable extension
of time for completion of work or reschedule the milestones. Engineer -in-Charge shall finalize/
reschedule a particular mile stone before taking an action against subsequent mile stone .Such
extension or rescheduling of the milestones shall be communicated to the Contractor by the
authority as indicated in Bid in writing, within 21 days of the date of receipt of such request from
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the Contractor in prescribed form. In event of non application by the contractor for extension of
time E- in-C after affording opportunity to the contractor, may give, supported with a programme
a fair and reasonable extension within a reasonable period of occurrence of the event.

23.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by
the contractor for reasons beyond the events mentioned in clause 24.2 or clause 24.3 or clause
2.4 and beyond the justified extended date; without prejudice to right to take action under
Clause 26, the Engineer-in-Charge may grant extension of time required for completion of work
without rescheduling of milestones. The contractor shall be liable for levy of compensation for
delay for such extension of time.

254 WHEN CONTRACT CAN BE DETERMINED

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without
prejudice to any other rights or remedy against the contractor in respect of any delay, not
following safety norms , inferior workmanship, any claims for damages and/or any other
provisions of this contract or otherwise, and whether the date of completion has or has not
elapsed, by notice in writing absolutely determine the contract in any of the following cases:

i) If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify,
reconstruct or replace any defective work or that the work is being performed in an inefficient or
otherwise improper or un-workman like manner shall omit to comply with the requirement of
such notice for a period of seven days thereafter.

(i) If the contractor has, without reasonable cause, suspended the progress of the work or
has failed to proceed with the work with due diligence and continues to do so after a notice in
writing of seven days from the Engineer-in-Charge.

(iii) If the contractor fails to complete the work or section of work with individual date of
completion on or before the stipulated or justified extended date, on or before such date of
completion; and the Engineer in Charge without any prejudice to any other

right or remedy under any other provision in the contract has given further reasonable time in a
notice given in writing in that behalf as either mutually agreed or in absence of such mutual
agreement by his own assessment making such time essence of contract and in the opinion of
Engineer-in-Charge the contractor will be unable to complete the same or does not complete the
same within the period specified.

(iv) If the contractor persistently neglects to carry out his obligations under the contract and/
or commits default in complying with any of the terms and conditions of the contract and does
not remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to
him in that behalf by the Engineer-in-Charge.

(v) If the contractor shall offer or give or agree to give to any person in Government service
or to any other person on his behalf any gift or consideration of any kind as an inducement or
reward for doing or forbearing to do or for having done or forborne to do any act in relation to the
obtaining or execution of this or any other contract for Government.

(vi) If the contractor shall enter into a contract with Government in connection with which
commission has been paid or agreed to be paid by him or to his knowledge, unless the
particulars of any such commission and the terms of payment thereof have been previously
disclosed in writing to the Engineer-in-Charge.

(vii) If the contractor had secured the contract with the Government as a result of wrong
tendering or other non-bonafide methods of competitive tendering or committed a breach of
Integrity Agreement.

(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of his estate made
against him or shall take any proceedings for liquidation or composition (other than a voluntary
liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for the
time being in force or make any conveyance or assignment of his effects or composition or
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arrangement for the benefit of his creditors or purport so to do, or if any application be made
under any Insolvency Act for the time being in force for the sequestration of his estate or if a trust
deed be executed by him for benefit of his creditors.

(ix) If the contractor being a company shall pass a resolution or the court shall make an order
that the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be
appointed or if circumstances shall arise which entitle the court or the creditor to appoint a
receiver or a manager or which entitle the court to make a winding up order.

(x) If the contractor shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days.
(xi) If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the

contractor as per terms of contract), transfers, sublets (engagement of labor on a piece-work
basis or of labor with materials not to be incorporated in the work, shall not be deemed to be
subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with
the entire works or any portion thereof without the prior written approval of the Engineer
-in-Charge. When the contractor has made himself liable for action under any of the cases
aforesaid, the Engineer-in-Charge on behalf of the President of India shall have powers:

(@ To determine the contract as aforesaid so far as performance of work by the Contractor is
concerned (of which determination notice in writing to the contractor

under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such
determination, Security Deposit already recovered, Security deposit payable and Performance
Guarantee under the contract shall be liable to be forfeited and shall be absolutely at the disposal
of the Government

(b) After giving notice to the contractor to measure up the work of the contractor and to take
such whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it
to another contractor to complete the work. The contractor, whose contract is determined as
above, shall not be allowed to participate in the tendering process for the balance work including
any new items needed to complete the work. In the event of above courses being adopted by
the Engineer- in-Charge, the contractor shall have no claim to compensation for any loss
sustained by him by reasons of his having purchased or procured any materials or entered into
any engagements or made any advances on account or with a view to the execution of the work
or the performance of the contract. And in case action is taken under any of the provision
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work thereof
or actually performed under this contract unless and until the Engineer-in-Charge has certified in
writing the performance of such work and the value payable in respect thereof and he shall only
be entitled to be paid the value so certified

26. WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, DRAWINGS,
ORDERS ETC.

The contractor shall execute the whole and every part of the work in the most substantial and
workmanlike manner both as regards materials and otherwise in every respect in strict
accordance with the specifications. The contractor shall also conform exactly, fully and faithfully
to the design, drawings and instructions in writing in respect of the work signed by the
Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the contract
documents together with specifications, designs, drawings and instructions as are not included
in the standard specifications of Central Public Works Department specified in Bid or in any
Bureau of Indian Standard or any other, published standard or code or, Schedule of Rates or any
other printed publication referred to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the care and diligence
execute and maintain the works and provide all labor and materials, tools and plants including for
measurements and supervision of all works, structural plans and other things of temporary or
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permanent nature required for such execution and maintenance in so far as the necessity for
providing these, is specified or is reasonably inferred from the contract. The Contractor shall take
full responsibility for adequacy, suitability and safety of all the works and methods of
construction.

27. DEVIATIONS/ VARIATIONS EXTENT AND PRICING
The Engineer-in-Charge shall have power

(i) to make alteration in, omissions from, additions to, or substitutions for the original
specifications, drawings, designs and instructions that may appear to him to be necessary or
advisable during the progress of the work, and
(i) to omit a part of the works in case of non-availability of a portion of the site or for any
other reasons and the contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineer-in-Charge and such alterations,
omissions, additions or substitutions shall form part of the contract as if originally provided
therein and any altered, additional or substituted work which the contractor may be directed to
do in the manner specified above as part of the works, shall be carried out by the contractor on
the same conditions in all respects including price on which he agreed to do the main work
except as hereinafter provided. The time for completion of the works shall, in the event of any
deviations resulting in additional cost over the tendered value sum being ordered, be extended, if
requested by the contractor, as follows :

In the proportion which the additional cost of the altered, additional or substituted work, bears to

the original tendered value plus

25% of the time calculated in (i) above or such further additional time as may be considered

reasonable by the Engineer-in-Charge
(iii) In the case of extra item(s) (items that are completely new, and are in addition to the items
contained in the contract), the contractor may within fifteen days of receipt of order or
occurrence of the item(s) submit market rate claim rates, supported by proper analysis which
shall include invoices, vouchers etc. and Manufacturer's specification for the work failing which
the rate approved later by the Engineer- in-charge shall be binding and the Engineer-in-Charge
shall within prescribed time limit of the receipt of the claims supported by analysis, after giving
consideration to the analysis of the rates submitted by the contractor, determine the rates on the
basis of the market rates and the contractor shall be paid in accordance with the rates so
determined, failing which it will be deemed to have been approved.
iv. In the case of contract items which exceed the limits laid down in bid, the contractor may
within fifteen days of receipt of order or occurrence of the excess, claim revision of the rates,
supported by proper analysis for the work in excess of the above mentioned limits, provided that
if the rates so claimed are in excess of the rates specified in the schedule of quantities, the
Engineer-in-Charge shall within prescribed time limit of receipt of the claims supported by
analysis, after giving consideration to the analysis of the rates submitted by the contractor,
determine the rates on the basis of the market rates (as per invoice, vouchers from the
manufacturers or suppliers submitted by the agency and duly verified by Engineer in Charge or
his representative) and the contractor shall be paid in accordance with the rates so determined.
The prescribed time limit for finalizing rates for Extra Iltem(s) and Deviated Quantities of contract
items is within 45 days after submission of proposal by the contractor without observation of the
Engineer-in-Charge. For the purpose of operation of bid, the following works shall be treated as
works relating to foundation unless & otherwise defined in the contract:
(i) For Buildings : All works up to 1.2 meters above ground level or up to floor 1 level
whichever is lower.

Digitally signed by N
THENMOZHI
Date: 2023.10.20 15:07:05 IST



(i) For abutments, piers and well staining : All works up to 1.2 m above the bed level.
(iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/ tanks
and other elevated structures : All works up to 1.2 meters above the ground level.
(iv) For reservoirs/tanks (other than overhead reservoirs/tanks) : All works up to 1.2 meters
above the ground level.
(v) For basement: All works up to 1.2 m above ground level or up to floor 1 level whichever is
lower.
(vi) For Roads, all items of excavation and filling including treatment of sub base

28. ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS
All works under or in course of execution or executed in pursuance of the contract, shall at all
times be open and accessible to the inspection and supervision of the Engineer-in - charge, his
authorized subordinates in charge of the work and all the superior officers, any of the
organization engaged by the Institute for Quality Assurance and of the Chief Technical
Examiner's Office, and the contractor shall, at all times, during the usual working hours and at all
other times at which reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions or have a responsible
agent duly accredited in writing, present for that purpose. Orders given to the Contractor's agent
shall be considered to have the same force as if they had been given to the contractor himself.
If it shall appear to the Engineer-in-charge or his authorized subordinates in charge of the work
or the officers of the organization engaged by the Institute for Quality Assurance or to the Chief
Technical Examiner or his subordinate officers, that any work has been executed with unsound,
imperfect, or unskillful workmanship, or with materials or articles provided by him for the
execution of the work which are unsound or of a quality inferior to that contracted or otherwise
not in accordance with the contract, the contractor shall, on demand in writing which shall be
made within twelve months (six months in the case of work costing Rs. 10 Lac and below except
road work) of the completion of the work from the Engineer-in-Charge specifying the work,
materials or articles complained of notwithstanding that the same may have been passed,
certified and paid for forthwith rectify, or remove and reconstruct the work so specified in whole
or in part, as the case may require or as the case may be, remove the materials or articles so
specified and provide other proper and suitable materials or articles at his own charge and cost.
In the event of failing to do so within a period specified by the Engineer-in- Charge in his demand
aforesaid, then the contractor shall be liable to pay compensation at the same rate as under
clause 30 of the contract (for non-completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable
under the contract but may accept such items at reduced rates as the authority specified in the
bid may consider reasonable during the preparation of on account bills or final bill if the item is
so acceptable without detriment to the safety and utility of the item and the structure or he may
reject the work outright without any payment and/or get it and other connected and incidental
items rectified, or removed and re-executed at the risk and cost of the contractor. Decision of the
Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding on
the contractor.

29. COMPENSATION FOR DELAY

If the contractor fails to maintain the required progress in terms of para 25 or to complete the
work and clear the site on or before the contract or justified extended date of completion as per
para 25 (excluding any extension under para 25.5) as well as any extension granted under para
28, he shall, without prejudice to any other right or remedy available under the law to the
Government on account of such breach, pay as compensation the amount calculated at the
rates stipulated below as the authority specified in bid may decide on the amount of accepted
Tendered Value of the work for every completed day/ month (as determined) that the progress
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remains below that specified in para 25 or that the work remains incomplete.

(i) Compensation for delay of work

With maximum rate @ 1% (one percent) per month of delay to be computed on a per day basis
based on the quantum of damage suffered due to stated delay on the part of the Contractor.

Provided always that the total amount of compensation for delay to be paid under this condition
shall not exceed 10 % (ten percent) of the accepted Tendered Value of work or of the accepted
Tendered Value of the Sectional part of work as mentioned in the bid for which a separate period
of completion is originally given.

In case no compensation has been decided by the authority in bid during the progress of work,
there shall be no waiver of right to levy compensation by the said authority if the work remains
incomplete on the final justified extended date of completion. If the Engineer in Charge decides
to give further extension of time allowing performance of work beyond the justified extended
date, the contractor shall be liable to pay compensation for such extended period. If any variation
in the amount of contract takes place during such an extended period beyond justified extended
date and the contractor becomes entitled to additional time under para 28, the net period for
such variation shall be accounted for while deciding the period for levy of compensation.
However, during such further extended period beyond the justified extended period, if any delay
occurs by events under sub para 25.2, the contractor shall be liable to pay compensation for
such delay

Provided that compensation during the progress of work before the justified extended date of
completion for delay under this clause shall be for non-achievement of sectional completion or
part handing over of work on stipulated/justified extended date for such part work or if delay
affects any other works/services. This is without prejudice to right of action by the Engineer in
Charge under para 26 for delay in performance and claim of compensation under that clause.

In case action under para 30 has not been finalized and the work has been determined under
para 26, the right of action under this clause shall remain post determination of contract but levy
of compensation shall be for days the progress is behind the schedule on date of determination,
as assessed by the authority in Schedule F, after due consideration of justified extension. The
compensation for delay, if not decided before the determination of contract, shall be decided
after the determination of contract.

The amount of compensation may be adjusted or set-off against any sum payable to the
Contractor under this or any other contract with the Government. In case, the contractor does
not achieve a particular milestone mentioned in the bid, or the re-scheduled milestone(s) in terms
of para 25.4, the amount shown against that milestone shall be withheld, to be adjusted against
the compensation levied as above. With-holding of this amount on failure to achieve a milestone,
shall be automatic without any notice to the contractor. However, if the contractor catches up
with the progress of work on the subsequent milestone(s), the withheld amount shall be released.
In case the contractor fails to make up for the delay in subsequent milestone(s), the amount
mentioned against each milestone missed subsequently also shall be withheld. However, no
interest, whatsoever, shall be payable on such withheld amount.

30. ACCEPTING AUTHORITY
The accepting authority - Chairman, EWD

() Estimated cost of work : Rs. 26,00,000/-
(1) Earnest Money : Rs.52,000/-
() Performance Guarantee : 5% of value
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31. GENERAL RULES & DIRECTIONS:

Officer inviting tender

EXECUTIVE ENGINEER (CIVIL)
ENGINEERING WORKS DIVISION

Engineer-in-Charge

Executive Engineer (Civil)

Accepting Authority

Chairman (EWD)

Percentage on cost of materials and
Labour to cover all overheads and profits

15%

Standard Schedule of Rates

Delhi Schedule of Rates 2021 with up to date
correction slips.

Authority for fixing liquidated damages

Chairman, EWD

32. DISPUTE REDRESSAL COMMITTEE

Claim Amount Up to 25 lakhs More than Rs. 25 Lakh
Chairman Chairman (EWD) Director, IIT Palakkad
Member Assistant Registrar (F&A) Chairman (EWD)
Member Vice Chairman (EWD) Registrar

Presenting Officer Executive Engineer, EWD Executive Engineer, EWD
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SCHEDULE OF QUANTITY

ANNEXURE |

Name of Work: Supplying and fixing of PVC Roller Blinds at Malhar and Saveri Hostel Blocks —

Sahyadri Campus

Item
No

Description of item

Quantity

Unit

Providing and installing PVC exterior blinds with lock and pulley
roll-up mechanism in the corridor areas of the Malhar and Saveri
Hostel Blocks at the Sahyadri campus, including necessary
aluminum channels at the top and polyester strings.

Specifications: Slats should be of minimum 1.5mm thickness and
10mm width, having Grey & White color combination for
Horizontal Stripes and Flat Scale Vertical Thread Stripes design
including heavy duty 25mm x 25mm (Thickness - 2mm) Aluminium
channel at the top and Cylindrical PVC Sticks of 2 mm diameter in
between each slat with with lock and pulley roll-up mechanism and
fastening with necessary material on to the adjacent walls/rails. .

Malhar A-wing — 560 sqm
Malhar B-wing — 850 sqm
Saveri A-wing — 830 sqm
Saveri B-wing — 360 sqm

Note: Preferred Makes - Glamoray/Presto/Galaxy/Classic

2600

sqm
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ANNEXURE-II
ELIGIBILITY CRITERIA FOR BIDDERS
LIST OF DOCUMENT TO BE SCANNED AND UPLOADED WITHIN THE PERIOD OF BID
SUBMISSION

Only those bidders fulfilling the following criteria should respond to the tender.
1. Information related to the agency/bidder such as photocopies of the
Registration/PAN/GST/TIN shall be furnished.

2. Bidders, who are bidding for this shall have satisfactorily completed the works as
mentioned below during the last three years ending previous day of last date of
submission of bid:
THREE similar completed works each costing not less than the amount equal to
Rs. 11 lakh
(OR)
TWO similar completed works each costing not less than the amount equal to
Rs. 13 lakh
(OR)
ONE similar completed works each costing not less than the amount equal to

Rs. 21lakh
“Cost of work” for this clause shall mean completed cost of work as mentioned in the final
bill including internal electrical works, if any, carried out under single contract including
cost of materials, if any, supplied by clients. However, the cost of materials issued free of
cost shall not be considered for calculating the cost of work. The value of executed works
shall be brought to current costing level by enhancing the actual value of work at a simple
rate of 7% per annum; calculated from the date of completion to the last date of receipt of
applications for bids.“Similar work” for this clause means "Furniture/ Curtain
works/Building maintenance work/Building work.”
Digitally signed tender documents should be uploaded in Cover One
4. Has the firm ever been debarred/blacklisted by any Govt. Organization/Dept.? If ‘yes’ the

details thereof (Please upload supporting document). Is any person working with the
applicant a near relative of the Employees of lIT Palakkad? If yes, give details.

w
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ANNEXURE - il

LIST OF DOCUMENTS TO BE SCANNED AND UPLOADED WITH IN THE PERIOD OF BID SUBMISSION
1. Photocopies of the PAN/GST
2. GST registration Certificate of the Kerala State if already obtained by the bidder. If the bidder has not

obtained GST registration of Kerala State as required by GST Authorities, then in such a case the
bidder shall scan and upload the following undertaking along with other bid documents.

“If work is awarded to me, I/We shall obtain GST registration certificate of the Kerala State, within one
month from the date of receipt of award letter or before release of any payment by ITPKD, whichever
is earlier, failing which 1/We shall be responsible for any delay in payments which will be due towards
me/us on a/c of the work executed and/or for any action taken by IITPKD or GST Department in this
regard”.

The applicant should furnish the Annual financial statement for the last 3 years FORM - A

Details of All Works of Similar Nature Completed during The Last Five Years - FORM B

Performance Report for similar works completed - FORM C
Letters of Transmittal

o0k ®
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Annexure-IV
FORM OF PERFORMANCE SECURITY
BANK GUARANTEE BOND

In consideration of the Indian Institute of Technology Palakkad (hereinafter called “lIT Palakkad”)
having offered to accept the terms and conditions of the proposed agreement

between. ... ..o and.....coooiiiii

(hereinafter called “the said contractors”) for the work
................................................................................ (hereinafter called “the said agreement”) having
agreed to production of a irrevocable Bank Guarantee for Rs............... ( Rupees... only) as a security

/guarantee from the contractor(s) for compliance of his obligations in accordance with the terms and
conditions in the said agreement.

1. We... (Hereinafter referred to as “the

(Indicate the name of the Bank)

2. We (Indicate the name of the Bank) do hereby undertake to
pay the amounts due and payable under this Guarantee without any demure, merely on a
demand from the IIT Palakkad stating that the amount claimed is required to meet the recoveries
due or likely to be due from the said contractors. Any such demand made on the Bank shall be
conclusive as regards the amount due and payable by the Bank under this Guarantee. However,
our liability under this guarantee

shall be restricted to an amount not exceeding Rs.....................
(Rupees... only).
3. We, the said Bank further undertake to pay to the IIT Palakkad any money so demanded

notwithstanding any dispute or disputes raised by the contractors in any suit or proceeding
pending before any Court or Tribunal relating thereto, our liability under this present being
absolute and unequivocal. The payment so made by us under this bond shall be a valid
discharge of our liability for payment there under and the contractors shall have no claim against
us for making such payment.

4. We. (indicate the name of the Bank) further agree that the
guarantee herein contained shall remain in full force and effect during the period that would be
taken for the performance of the said agreement and that it shall continue to be enforceabile till
all the dues of the IIT Palakkad under or by virtue of the said agreement have been fully paid and
its claims satisfied or discharged or till Engineer-in-Charge on behalf of the government certified
that the terms and conditions of the said agreement have been fully and properly carried out by
the said contractors and accordingly discharges this guarantee.
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5. We oo (Indicate the name of the Bank) further agree
with the Government that the IIT Palakkad shall have the fullest liberty without our
consent and without effecting in any manner our obligations hereunder to vary any
of the terms and conditions of the said agreement or to extend time of
performance by the said contractors from time to time or to postpone for any time
or from time to time any of the powers exercisable by the Government against the
said contractors and to for-bear or enforce any of the terms and conditions relating
to the said agreement and we shall not be relieved from our liability by reason of
any such variation or extension being granted to the said contractors or for any
forbearance, act of omission on the part of the Government or any indulgence by
the Government to the said contractor(s) or by any such matter or thing
whatsoever which under the law relating to sureties would, but for this provision
have effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of
the Bank or the contractor(s).

7. We (Indicate the name of the Bank) lastly undertake
not to revoke this guarantee except with the previous consent of the Government in
writing.

8. This guarantee shall be valid up to unless extended on demand by
IIT Palakkad. Notwithstanding anything mentioned above, our liability against this
guarantee is restricted to Rs.

(Rupees only) and unless a claim in writing is

lodged with within six months of the date of expiry or the extended date of expiry of
this guarantee all our liabilities under this guarantee shall stand discharged.

day of
Dated the for

(Indicate the name of Bank).
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ANNEXURE-V
DECLARATION

We hereby undertake that there are pages, serially numbered, in the
submitted tender including the supporting documents. (Please serial number all the pages
including blank pages, if any). We have submitted our principal’s exclusive authorization letter
which is specific for this tender No. dated .

Signature and Seal of the Bidder
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ANNEXURE-VI
FALL CLAUSE NOTICE CERTIFICATE
(To Be Submitted Only Through Online Mode in Appropriate Format)

This is to certify that we have offered the maximum possible discount to you in our Quotation No.____dated

(Please do not reveal the prices here, which will lead to outright rejection of your bid). The
prices charged for the Stores supplied under tender should under no event be higher than lowest prices at
which the party sells the items of identical description to any other Govt. organization/PSU"s/Central Govt,
/State Govt. Autonomous bodies/Central/state Universities/Central/State Educational Institutions, failing
which the “FALL CLAUSE” will be applicable. The institute will look into a reasonable past period to
ensure this. In case, if the price charged by our firm is found to be more, IIT Palakkad will have the right to
recover the excess charged amount from the subsequent/unpaid bill of the Contractor.

Note:

This letter of authority should be on the |etterhead of the quoting firm and should be signed by a
Competent Authority and having the power of attorney.
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ANNEXURE VI
LETTER OF TRANSMITTAL

(To be duly filled, signed, scanned and uploaded along with e-cover 1 by the

tenderer) To Tender no. 17/IITPKD/EWD/2023-24/034

The Chairman, EWD

IIT Palakkad

Sir,

Having examined the details given in notice inviting qualification application and
tender and the qualification documents for the above work, | / We hereby submit the
application for eligibility and the tender (financial bid) for the work duly filled in.

1.

2.

8.

| / We hereby certify that all the statements made, and information supplied in the enclosed
forms and accompanying statements are true and correct.

I/ We have furnished all information and details necessary for deciding our eligibility to be
qualified for taking part in the tendering process for the work. We have no further information
to supply.

I / We submit the requisite solvency certificate and authorize the CHAIRMAN EWD,
Engineering Works Department, EWD to approach the bank concerned to confirm the
correctness of the certificate. We also authorize the CHAIRMAN, EWD to approach
individuals, firms and corporations to verify our competence and general reputation.

I/'We submit the following certificates in support of our suitability, technical know-how and
capability for having successfully completed following works.

Name of work Certificate from

I/We certify that the tender documents uploaded is the exact replica of the document
published by the IITPKD and no alterations and additions have been made by me/us in the e-
tender document.

I am /We are aware that the Financial bid submitted by me/us will not be opened if I/We
do not become eligible after evaluation of my/our application for eligibility.

1/We certify that the Proforma for EMD Declaration and Bank guarantee which was /were
scanned and uploaded while submitting the e- Wizard.

I/'we agree that the eligibility criteria submissions will become part of the contract.

Seal of the Applicant

Date of submission Signature(s) of the applicants
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Annexure VIII

(To be duly filled, signed, scanned and uploaded along with cover 1 by the tenderer)
DETAILS OF ALL WORKS OF SIMILAR NATURE COMPLETED DURING THE LAST

FIVE YEARS.

Name of work
Project /
Location

Owner or
organizations

Agreement Scope of
work*

Cost of Stipulated
Date of Date of
Work in completio
Commenceme n

nt

Actual
date of
completio
n

Signature of Applicant(s)
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In case of works carried out for private persons/ Organizations copies TDS certificate along with copy of performance order and work
order/Agreement should be enclosed. Private works without TDS certificates shall not be considered for eligibility.
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Annexure IX

(To be duly filled, signed, scanned and uploaded along with cover 1 by the tenderer)
PERFORMANCE REPORT FOR WORKS REFERRED
l. Name of the work/Project & Location.
1. Scope of work.
2. Agreement No.
3. Estimated Cost
4. Tendered Cost

5. Value of work done

6. Date of Start

7. Date of completion
8. Amount of compensation levied for deficiency in services if any.
9. Performance report based

on Quality of Work,
Time Management,

and Resourcefulness : Very Good /Good /Fair / Poor
DATE:

EXECUTIVE ENGINEER/ PROJECT MANAGER OR
EQUIVALENT

Certificate shall be submitted separately for each work

27
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ANNEXURE - X
Notice for appointment of Arbitrator

Dear Sir, In terms of para 25 of the agreement, particulars of which are given below, I/we hereby give
notice to you to appoint an arbitrator for settlement of disputes mentioned below:

. Name of applicant

. Whether the applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co.
. Full address of the applicant

. Name of the work and contract number in which arbitration sought
. Name of the Division which entered into contract

. Contract amount in the work

. Date of contract

. Date of initiation of work

9. Stipulated date of completion of work

10. Actual date of completion of work (if completed)

11. Total number of claims made

12. Total amount claimed

13. Date of intimation of final bill (if work is completed)

14. Date of payment of final bill (if work is completed)

15. Amount of final bill (if work is completed)

16. Date of appeal to you

17. Date of receipt of your decision.

ONO OV WN =

Specimen signatures of the applicant (only the person/authority who signed the contract should sign)
I/We certify that the information given above is true to the best of my/our knowledge.

I/'We enclose the following documents.
1. We have exhausted provision of DRC as per clause 25 of this agreement.

2. Statement of claims with amount of
claims. 3.

4,

5.

Yours faithfully,

(Signatures)

Copy in duplicate to:

1. The Executive Engineer (Civil), EWD
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ANNEXURE - XA

REFERENCE OF DISPUTES AND AMOUNT CLAIMED FOR EACH DISPUTE TO THE CHAIRMAN
(EWD).

To
The Chairman (EWD)

Subject: Reference of disputes and amount claimed for each dispute to the Conciliator for his proposal
for settlement relating to agreement number: ... ...

Dear Sir,

In terms of para 25 of the aforesaid agreement, particulars of which are given below, I/We hereby refer
my / our disputes and amount claimed for each dispute to you in your capacity as Conciliator and
request for your proposal for settlement relating to agreement number:

. Name of Applicant

. Whether applicant is individual/Prop. Firm/Partnership Firm/Ltd.Co.
. Full address of the applicant

. Name of the work and contract number in which arbitration sought
. Name of the Division which entered into contract

. Contract amount in the work

. Date of Contract

. Date of initiation of work

9. Stipulated date of completion of work

10. Actual date of completion of work (if completed)

11. Total number of claims made

12. Total amount claimed

183. Date of intimation of final bill (if work is completed)

14. Date of payment of final bill (if work is

completed 15 Amount of final bill (if work is

completed)

16. Date of Claim made to Engineer-in-Charge

17. Date of receipt of decision from Engineer-in-Charge

O ~NO OB WN =

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose the
following documents.

1. Statement of claims with amount of each claim.

Yours faithfully, .

Signature of the applicant (Only the person/authority who signed the contract should sign here)
Copy to:

The Engineer-in-Charge / Name of Contractor
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